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DRAFT MEMORANDUM 

 

TO:  Transportation Co-Operative Committee 

FROM: Data Collection Subcommittee 

DATE:  January 28, 2016 

RE:  Construction Data Collection 

 

The purpose of the Data Collection Subcommittee was to identify construction milestone data to be 

collected and provided to FHWA for local agency federal-aid highway projects.  FHWA is interested in 

obtaining additional construction project information because once a project is authorized for 

construction in FHWA’s Financial Management Information System (FMIS), FHWA does not have any 

construction milestone information until the project is subsequently closed in FMIS.  Using FMIS 

information for CY2010 through CY2015 the typical time between the construction authorization and 

close out in FMIS, for local agency projects, is a little over three years.   

The Subcommittee assessed three items: 1) what construction milestone data should be 

collected; 2) an interim process for collecting the data; and 3) the long-term process for 

collecting the data in the long-term.  It is envisioned that in the long-term, the construction 

milestone data will be collected in real-time.  However, because there is currently no system in 

place to collect the real-time data, the Subcommittee identified an interim data collection 

effort and a long-term data collection effort.  In the interim period, there will be some delay 

with getting the data until the long-term data collection tool can be put into place.  Long-term, 

real-time data collection options were assessed in a qualitative manner as they are very 

dependent on how Caltrans chooses to collect and manage project data in the future.   

CONSTRUCTION MILESTONE DATA 

The first task of the Subcommittee was to determine what construction milestone data would be 

collected.  The primary considerations used for this task included: 1) what data would be most beneficial 

for management of the Federal-aid highway program; and 2) what data was Caltrans already collecting.  

Given those two primary objectives, the following construction milestone data is recommended for 

collection: advertisement; award; and, construction completion.   Furthermore, as requested by FHWA, 

both the anticipated and actual dates will be collected for each of the milestones.   
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These anticipated construction milestone dates as currently being collected by Caltrans in the identified 

Local Assistance Procedures Manual (LAPM) Exhibits: 

 anticipated advertisement date  –  Exhibit 7-B: Field Review Form (Figure 1) 

 anticipated award date – Exhibit 3-D: Request for Authorization to Proceed with Construction 

(Figure 2) 

 anticipated construction completion date – Exhibit 3-E: Request for Authorization to Proceed 

Data Sheet (Figure 3) 

In order to collect this data more efficiently, Caltrans may want to consider updating the Exhibit 3-E or 7-

B to include all anticipated project information in one location.  Additionally, Caltrans could also 

consider removing the schedule information from the other exhibits so that local agencies are not 

submitting the same information in multiple locations.   A suggested example of an update to Exhibit 3-E 

or 7-B is provided in Figure 4. 

Actual project schedule information is currently provided to Caltrans from the local agencies in Exhibit 

17-A: Cover Letter & Federal Report of Expenditures Checklist (Exhibit 17-A), Figure 5.   The actual 

contract award date is also collected in Exhibit 15-L: Local Agency Contract Award Checklist (Exhibit 15-

L), Figure 6.  Since Exhibit 15-L is submitted earlier than the 17-A, Caltrans should use the award date 

from Exhibit 15-L.      

Interim Data Collection 

For the interim period, the data collection and distribution will be a manual process.  While all 

the data is currently being collected by Caltrans, it is all being collected on individuals forms.  

The DLAEs will have to manually input the data, probably in LP2000.  Once it is input to LP2000, 

DLA staff will have to identify which projects have been authorized for construction.  Once the 

construction authorizations are identified, then the DLA will have to compile the requested 

data and send it to FHWA.  FHWA is requesting that the data be provided on monthly basis.     

Long-term Data Collection 

The Data Subcommittee performed a qualitative analysis of possible long-term data collection options.  

The mechanism for collecting and distributing the data is very dependent on how Caltrans chooses to 

manage the overall Federal-aid program over the long-term.  Caltrans is considering the development of 

a new system called California Transportation Infrastructure Funding System (CTIFS).  CTIFS would 

combine, into one system, the functionalities of CTIPS, LP2000 and FADS.  Additionally, Caltrans is also 

investigating the use of the electronic system AASTHOWare for the collection of the disadvantaged 

business enterprise data.     

Four options were considered for the long-term data collection:  LP2000; LA-ODIS/CRIS; AASHTOWare; 

and a new proprietary system (i.e. CTIFS).  The qualitative analysis of the pros and cons of each of the 

options is summarized in Figure 7.  The options are included in the matrix lists by level of complexity of 
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implementation; modifying the existing LP2000 system would be the least complex, and developing a 

new proprietary system would be the most complex.     

  



4 
 

Figure 1 
Exhibit 7-B: Field Review Form Excerpt 

Anticipated Advertisement Date 
 

 
 
 
 
 
 
 

Figure 2 
Exhibit 3-D: Request for Authorization to Proceed with Construction Excerpt 

Anticipated Contract Award Date 
 

 

 
 
 
 
 
 
 

Figure 3 
Exhibit 3-E: Request for Authorization to Proceed Data Sheet Excerpt 

Anticipated Completion Date 
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Figure 4 
Recommended Revisions to Project Schedule Information 

 
  
 

Anticipated Project Schedule     Month/Year  
 
PE Authorization      __________________________ 
 Consultant Contract Award    __________________________ 
ROW Authorization      __________________________ 
 Consultant Contract Award    __________________________ 
Construction Authorization     __________________________ 

Consultant Contract Award    __________________________ 
Construction Contract Advertisement   __________________________ 
Construction Contract Award     __________________________ 
Construction Contract Acceptance    __________________________ 
Period of Performance End Date    __________________________ 
Project Agreement End Date     __________________________ 

 
 

 
 

Figure 5 
Exhibit 17-A: Federal Report of Expenditures Excerpt 

Actual Construction Milestone Dates 
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Figure 6 
Exhibit 15-L: Federal Report of Expenditures Excerpt 

Actual Construction Award Date 
 
 

 
 

 

Figure 7 
 Long-Term Construction Data Collection Options 

 

Option Pros Cons 

LP2000 

• uses existing system 
• contains fields for data to be 
collected 

• only accessible for/by Caltrans 
• information will have to be exported 
• data will have to be input manually 
• contains so many fields & other fields 
could be distracting 
 

CRIS/LA-ODIS 

• uses existing system 
• agencies are familiar with the system 
• as currently formatted, it provides all 
data of interest 
• accessible to local agencies via the 
internet 

• system is currently limited to specific 
programs of projects 
• limited system accessibility 
• does not provide an incentive for data 
to be kept up-to-date 
• only accessible by Caltrans and local 
agencies 
 

AASHTOWARE 

• system may be used by Caltrans to 
collect realtime DBE data 

• Caltrans is still assessing the possibility 
of using this software 
• it may not currently contain fields for 
desired data  
• will take time to implement 
• probably only accessible by Caltrans 
and local agencies 
 

NEW PROPRIETARY 
SYSTEM 

(i.e. CTIFS) 

• system could be developed to meet 
all current needs 
• system could be developed with 
internet accessibility for all interested 
parties 
• system could be developed to 
streamline submittal process 

• will take significant resources to 
develop 
• could be developed to have open 
access to project informat 
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